
SPECIAL MEETING AGENDA 
V A L L E J O SANITATION AND FLOOD CONTROL DISTRICT 

5:15 P.M. - CITY COUNCIL CHAMBERS 
JANUARY 31, 2012 

Board of Trustees 
Osby Davis, President 
Erin Hannigan, Vice-President 
iVIarti Brown 
Stephanie Gomes 
Barbara Kondyiis 
Robert H. iVlcConneii 
Bob Sampayan 
Hermie Sunga 

District Manager 
Ronald J. Matheson 

Notice: Members of the public shall have the opportunity to address the 
Board concerning any item listed on this notice before or during consideration of that item. No 
other items may be discussed during this meeting. 

The City Council Chambers is ADA compliant Devices for the hearing impaired are available from the 
District Clerl<. Requests for disability reiated modifications or accommodations, aids or services may be 
made by a person with a disability to the District Clerk's office no less than 48 hours prior to the meeting as 
required by Section 202 of the Americans with Disabiiities Act of 1990 and the federal rules and regulations 
adopted in implementation thereof Please contact our office at (707) 644-8949. 

Any writings or documents related to an agenda item for the open session of this meeting are available for 
public inspection during normal business hours at the front counter of the District office, located at 450 
Ryder Street 

1. C A L L TO ORDER 

2. P L E D G E OF ALLEGIANCE 

3. ROLL C A L L 

4. COMMENTS ON CONSENT CALENDAR BY MEMBERS OF THE PUBLIC 

Members of the public wishing to address the Board on Consent Calendar Items are requested to 
submit a completed speaker card to the District Clerk. Each speaker is limited to three minutes. 
Requests for removal of Consent Items received from the public are subject to approval by a 
majority vote of the Board of Trustees. Items removed from the Consent Calendar will be heard 
immediately after approval of the Consent Calendar and Agenda. 

5. CONSENT CALENDAR AND APPROVAL OF AGENDA 

All matters are approved under one motion unless requested to be removed for discussion by the 
Board, District IVIanager, orrequested for removal by a member of the public, which requires 
approval by a majority vote of the Board. 

A. CONTRIBUTION TO ASSIST WITH FUNDING FOR MARE ISLAND SANITARY SEWER 
REHABILITATION PROJECT (MISSRP) PHASE 2 - FORCE MAIN 

PROPOSED ACTION 
Adopt a Resolution authorizing the District Manager to pay the City of Vallejo $66,200.00 as 
reimbursement for additional costs associated with the Mare Island Sanitary Sewer 
Rehabilitation Project - Phase 2 - Force Main. 

6. ADJOURNMENT 

I, Catherine Sparks, District Clerk of Vallejo Sanitation and Flood Control District declare that the foregoing 
agenda for the January 31, 2012 Special Meeting was posted and available for review by the required time 
as prescribed by law at the District office located at 450 Ryder Strefet, Vallejo, California. This agenda is 
also available on the District website at www.vsfcd.com. A )/0 // J 



Agenda Item No. 5A 
BOARD COMMUNICATION Date: January 31, 2012 

TO: THE HONORABLE PRESIDENT AND BOARD OF TRUSTEES 

FROM: RONALD J . MATHESON, DISTRICT MANAGER / M * * ^ 
RUDOLF E. OHLEMUTZ, DISTRICT ENGINEER ^ 

SUBJECT: CONTRIBUTION TO ASSIST WITH FUNDING FOR MARE ISLAND SANITARY 
S E W E R REHABILITATION PROJECT (MISSRP) PHASE 2 - FORCE MAIN 

BACKGROUND AND DISCUSSION 

The project has been funded by a water Infrastructure grant from the Environmental Protection 
Agency with matching local funds from Lennar Mare Island (LMI). The project budget is limited by 
the grant and local match. The District has an agreement with the City of Vallejo for construction of 
District facilities to be performed as part of the project. The City of Vallejo has an agreement with 
Lennar Mare Island for the City to administer the project. The City/District agreement also has 
provisions for a District engineer to assist the City with administration of the construction contract. 
The City has a contract with Lister Construction Company, Inc. of Vacaville to build the proposed 
improvements. The construction work has been complete since November 2011. 

During construction the contractor encountered a number of unforeseen, underground utility 
conditions that could not be anticipated in the planning of the project. Most of the unforeseen 
conditions were typical of underground construction and could be addressed within the contingency 
that was budgeted for the project. Primary among the unforeseen conditions was an obstruction 
which prevented the completion of a bore and jack tunneling drive under the train rails near the 
westerly abutment of the Mare Island Causeway. The resources required to address the tunneling 
obstruction pushed the project cost beyond the budget limited by the grant and local match. 

Since the District is the primary beneficiary of the completed improvements, LMI and the City have 
approached the District to be the third financial contributor to the project by funding the project cost 
in excess of the budget set by the grant and local match. 

RECOMMENDATION 

The District Manager recommends that the Board authorize payment of $66,200.00 to the City of 
Vallejo to assist with funding of the project. 

ALTERNATIVES CONSIDERED 

When the major tunneling obstruction occurred the Contractor was delayed in completing that 
portion of the sewer force main which was directly impacted. At the time the construction of the 
force main was 95% complete (measured in terms of lineal footage). During the delay the City and 
the District considered alternatives for addressing the obstruction. The alternatives considered 
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included bore and jack tunneling on a revised alignment, continued hand tunneling on the same 
alignment, tunneling with shaped explosives on the same alignment, and hand tunneling on the 
same alignment with a larger casing. The preferred alternative was to abandon the existing tunnel 
drive in place and to adjust the force main alignment so that the pipe could be installed by open 
excavation methods below an elevated portion of the railroad. 

ENVIRONMENTAL REVIEW 

The MISSRP has qualified for categorical exemption (Class 1 and 2) under the California 
Environmental Quality Act and a categorical exclusion (No. 6) under the Code of Federal 
Regulations. 

PROPOSED ACTION 

Adopt a Resolution authorizing the District Manager to pay the City of Vallejo $66,200.00 as 
reimbursement for additional costs associated with the Mare Island Sanitary Sewer Rehabilitation 
Project - Phase 2 - Force Main. 

DOCUMENTS ATTACHED 
A. Resolution 

CONTACT PERSON 

Rudolf Ohiemutz, District Engineer, 644-8949, Ext. 231 
Mike Monahan, Associate Engineer, 644-8949, Ext 232 
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RESOLUTION NUMBER 2012-

FINANCIAL CONTRIBUTION FOR DISTRICT IMPROVEMENTS 
MARE ISLAND SANITARY S E W E R REHABILITATION P R O J E C T 

CITY OF V A L L E J O FILE No. 9844 
V A L L E J O SANITATION AND FLOOD CONTROL DISTRICT PROJECT No. 092768 

B E IT RESOLVED, by the Board of Trustees of the Vallejo Sanitation and Flood Control District of 
Solano County, California as follows: 

WHEREAS, the City of Vallejo contractor, Lister Construction Company, Inc., encountered 
significant underground conflicts during construction of improvements to District sanitary sewer 
facilities as part of the Mare Island Sanitary Sewer Rehabilitation project; and 

WHEREAS, resolution of the conflicts required resources beyond the project budget, including the 
project contingency, which was set by a grant from the Environmental Protection Agency (EPA) 
and a local match from Lennar Mare Island; and 

WHEREAS, the Vallejo Sanitation and Flood Control District is the agency which primarily benefits 
from the improvements; 

IT IS, THEREFORE, RESOLVED by the Board of Trustees of the Vallejo Sanitation and Flood 
Control District that the Board authorizes the District Manager to reimburse the City of Vallejo 
$66,200.00 as a contribution to assist in the funding of the project. 

ADOPTED by the Board of Trustees of the Vallejo Sanitation and Flood Control District on the 31 st 
day of January, 2012. 

A Y E S : 

NOES: 

ABSENT: 

ABSTAIN: 

WITNESS my hand and the Seal of said District this 31st day of January, 2012. 

CATHERINE SPARKS 
District Clerk 
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